COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 31/ 2014

ESTI MATE SUMVARY 14: 38: 27
CONTI D: C20068 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 20068- BI D COFRS REPCRTI NG CATEGCRY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 38.0 DAYS TI VE ALLOW 220 WORK DAYS
PR US 34A MP 114 TO MP 116 PERCENT TI ME: 17.27 ORI G TI VE ALLOW 220 WORK DAYS
PRQJECT NO ER0342- 057
PR US 34A MP 114 TO MP 116
NAVE OF ROAD:
PRQIECT COUNTI ES: WELD, REGQ ON 4
CONTRACTCR:
FLATI RON CONSTRUCTCORS, | NC. PAY PERI OD ENDI NG 12/ 19/ 2014 DATE TI ME STARTED 09/ 26/ 2014
10188 E. 1-25 FRONTAGE ROAD DATE LET 09/ 26/ 2014 DATE WORK BEGAN
DATE AWARDED 11/ 04/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 01/ 2014 DATE ACCEPTED
FI RESTONE CO 80504 303- 485- 4050 DATE NOTI CE TO PROCEED 09/ 26/ 2014
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 13, 400, 630. 20 PARTI Cl PATI NG $ 725,958. 51 $ 607, 797. 04
AWARD PRQJECT AM: $ 9,261, 207. 72 NON-PARTI Cl PATI NG 84, 100. 00 50, 000. 00
PERCENT COVPLETE: 6. 04% TOTAL EARNI NGS 810, 058. 51 657, 797. 04
FUNDS AVAI LABLE: $ 12,590,571.69 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 810, 058. 51 657, 797. 04
TOTAL CLAI VB $ 0.00 RETAI NAGE -19,321.76 -14,753.92
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 790, 736. 75 643, 043. 12
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 790, 736. 75 643, 043. 12
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 643, 043. 12

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20068

PCN: 20068-BI D

PRQJECT: ER0342- 057

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000

*Cl earing and G ubbing

0010 202-00000

0015 202-00010

*Renoval of Tree

0020 202-00035

*Renoval of Pipe

0025 202-00090

Renoval of Delineator

0030 202-00210

*Renpoval of Concrete Pavenent

0035 202-00220

*Renoval of Asphalt Mat

0040 202-00700

*Renoval of Light Standard

0045 202-00810

Renoval of Ground Sign

0050 202-01000

Renoval of Fence

0055 202-01170 *Renoval of Quardrail Type 7

*Renoval of Structures and Qbstructions

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
13, 500. 00000
1. 000
LS
10, 000. 00000
46. 000
EACH
250. 00000
227.000
LF
22.00000
50. 000
EACH
21. 00000
41, 022. 000
SY
4. 04000
2,353. 000
SY
3. 50000
1. 000
EACH
420. 00000
11. 000
EACH
95. 00000
2,180. 000
LF
2. 45000
1, 954. 000
LF

9. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 200
0. 000
0. 200

0. 000
0. 250
0. 250

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,459. 600
14, 831. 360
17, 290. 960

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

2,180. 000
0. 000
2,180. 000

0. 000
1, 186. 000
1, 186. 000

Page 2
ESTI MATE RUN 12/ 31/ 2014

14: 38: 27
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
2, 700. 00
2, 500. 00
2, 500. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
59, 918. 69
69, 855. 48
0. 00
0. 00
0. 00
0. 00
0. 00
380. 00
0. 00
5, 341. 00
10, 674. 00
10, 674. 00



CONTI D C20068 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20068- BI D ESTI MATE RUN 12/ 31/ 2014
PRQIECT: ER0342- 057 ESTI MATE NO 0002 14: 38: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203- 00060 *Enbankment Material (Conplete In Place) 63, 035. 000 0. 000
CY 5, 826. 700 44, 049. 85
7.56000 5, 826. 700 44,049. 85
0065 203- 00062 *Enbankment Material (Conplete In Place) (Special) 28, 492. 000 3, 527. 500
cY 6, 758. 800 67, 588. 00
10. 00000 10, 286. 300 102, 863. 00
0070 203-00100 *Mick Excavation 300. 000 0. 000
CY 0. 000 0. 00
20. 00000 0. 000 0. 00
0075 203-01100 *Proof Rolling 30. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0080 203-01500 *Bl adi ng 60. 000 0. 000
HOUR 0. 000 0. 00
225. 00000 0. 000 0. 00
0085 203-01510 *Backhoe 60. 000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0. 00
0090 203-01550 *Dozi ng 60. 000 13. 000
HOUR 0. 000 0. 00
240. 00000 13. 000 3,120. 00
0095 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
265. 00000 0. 000 0. 00
0100 206-00000 *Structure Excavation 1, 305. 000 0. 000
CY 0. 000 0. 00
10. 50000 0. 000 0. 00
0105 206- 00100 Structure Backfill (dass 1) 425. 000 0. 000
CY 0. 000 0. 00
22. 00000 0. 000 0. 00
0110 208-00002 *Erosi on Log (12 Inch) 9, 260. 000 0. 000
LF 1, 140. 000 3, 135.00
2.75000 1, 140. 000 3,135.00



CONTI D C20068

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PON: 20068- Bl D ESTI MATE RUN 12/ 31/ 2014
PRQJECT: ER0342- 057 ESTI MATE NO 0002 14: 38: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00015 *Sand Bag 752. 000 0. 000
EACH 0. 000 0. 00
4. 00000 0. 000 0. 00
0120 208- 00045 Concrete Washout Structure 2.000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
0125 208-00070 Vehi cl e Tracki ng Pad 6. 000 0. 000
EACH 2.000 3, 300. 00
1, 650. 00000 2.000 3, 300. 00
0130 208-00103 *Renoval and Disposal of Sedinent (Labor) 36. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0135 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 90. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0140 208-00106 Sweepi ng (Sedi nent Renoval ) 180. 000 1. 500
HOUR 9. 250 1, 341. 25
145. 00000 10. 750 1, 558. 75
0145 208- 00206 Erosi on Control Supervisor 180. 000 2. 000
DAY 3. 000 1, 245. 00
415. 00000 5. 000 2,075. 00
0150 210-00010 Reset Mail box Structure 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0155 211-03005 *Dewat eri ng 1. 000 0.120
LS 0. 210 8, 400. 00
40, 000. 00000 0. 330 13, 200. 00
0160 212-00006 *Seedi ng (Native) 15. 000 0. 000
ACRE 0. 000 0. 00
600. 00000 0. 000 0. 00
0165 212-00028 *Seedi ng (Wt ands) 0. 100 0. 000
ACRE 0. 000 0. 00
0. 00

5, 200. 00000 0. 000



CONTI D C20068 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20068-BI D ESTI MATE RUN 12/ 31/ 2014
PRQJECT: ER0342- 057 ESTI MATE NO 0002 14: 38: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 212-00032 *Soi | Condi tioning 15. 000 0. 000
ACRE 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0175 213-00004 *Mil ching (Weed Free Straw) 15. 000 0. 000
ACRE 0. 000 0. 00
520. 00000 0. 000 0. 00
0180 213-00012 *Spray-on Mul ch Bl anket 2.000 0. 000
ACRE 1.290 4, 063. 50
3, 150. 00000 1.290 4, 063. 50
0185 213-00061 *Mul ch Tacki fier 3,213. 000 0. 000
LB 0. 000 0. 00
3. 75000 0. 000 0. 00
0190 216-00041 *Soi | Retention Bl anket (Straw Coconut) 6, 158. 000 0. 000
SY 0. 000 0. 00
3.25000 0. 000 0. 00
0195 216- 00302 *Turf Reinforcenent Mat (d ass 2) 3, 025. 000 0. 000
SY 0. 000 0. 00
7.00000 0. 000 0. 00
0200 217- 00020 Her bi ci de Treat nent 10. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0205 304- 06000 *Aggregat e Base Course (C ass 6) 17, 026. 000 0. 000
TON 0. 000 0. 00
18. 00000 0. 000 0. 00
0210 403-00720 Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 0. 000 0. 00
175. 00000 0. 000 0. 00
0215 403-33741 Hot Mx Asphalt (Gading S) (75) (PG 64-22) 206. 000 0. 000
TON 0. 000 0. 00
108. 00000 0. 000 0. 00
0220 412-00950 *Concrete Pavenment (9-1/2 Inch) 46, 218. 000 0. 000
SY 0. 000 0. 00
51. 95000 0. 000 0. 00



CONTI D C20068 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20068-BI D ESTI MATE RUN 12/ 31/ 2014
PRQJECT: ER0342- 057 ESTI MATE NO 0002 14: 38: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 412-02000 *Concrete Safety Edge 12, 205. 000 0. 000
LF 0. 000 0. 00
4. 40000 0. 000 0. 00
0230 420-00113 *CGeotextile (Drainage) (O ass 2) 4, 800. 000 0. 000
SY 0. 000 0. 00
3. 25000 0. 000 0. 00
0235 420-00132 *CGeotextile (Separator) (dass 1) 19, 740. 000 0. 000
SY 0. 000 0. 00
1. 75000 0. 000 0. 00
0240 506-00209 *Riprap (9 Inch) 107. 000 0. 000
CY 0. 000 0. 00
110. 00000 0. 000 0. 00
0245 506-00218  *Riprap (18 Inch) 2, 412. 000 0. 000
CY 0. 000 0. 00
95. 00000 0. 000 0. 00
0250 506-01100 Concrete Bl ock Revetnent 1, 861. 000 0. 000
SY 0. 000 0. 00
125. 00000 0. 000 0. 00
0255 518-00010 Roadway Conpression Joint Seal er 182. 000 0. 000
LF 0. 000 0. 00
95. 00000 0. 000 0. 00
0260 601- 03000 Concrete Cass D 395. 000 0. 000
CY 0. 000 0. 00
447. 90000 0. 000 0. 00
0265 602- 00000 *Rei nforcing Steel 70, 842. 000 0. 000
LB 0. 000 0. 00
0. 76000 0. 000 0. 00
0270 603-61120 12 Inch Flexible Pipe 40. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0275 604- 00510 Inlet Type D (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 600. 00000 0. 000 0. 00



CONTI D C20068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20068- BI D ESTI MATE RUN 12/ 31/ 2014
PRQIECT: ER0342- 057 ESTI MATE NO 0002 14: 38: 27
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 513. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0285 606-01370 *Transition Type 3G 2. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0290 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
0295 607- 00005 End Post 11. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00
0300 607-00010 Corner and Line Brace Post 11. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
0305 607-01000 Fence Barbed Wre with Metal Posts 3, 285. 000 0. 000
LF 0. 000 0. 00
6. 20000 0. 000 0. 00
0310 607-11350 Fence Deer 572. 000 0. 000
LF 0. 000 0. 00
24. 00000 0. 000 0. 00
0315 607-11525 Fence (Plastic) 3, 166. 000 0. 000
LF 3, 166. 000 14, 247. 00
4. 50000 3, 166. 000 14, 247. 00
0320 609-60011 Curb Type 6 (Section M 36. 000 0. 000
LF 0. 000 0. 00
15. 50000 0. 000 0. 00
0325 612-00001  Delineator (Type I) 56. 000 0. 000
EACH 0. 000 0. 00
51. 00000 0. 000 0. 00
0330 612-00002  Delineator (Type I1) 53. 000 0. 000
EACH 0. 000 0. 00
66. 00000 0. 000 0. 00



CONTI D C20068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20068-BI D ESTI MATE RUN 12/ 31/ 2014
PRQJECT: ER0342- 057 ESTI MATE NO. 0002 14:38: 27
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 612-00003 Delineator (Type I11) 4. 000 0. 000
EACH 0. 000 0. 00
71. 00000 0. 000 0. 00
0340 613-01200 *2 Inch Electrical Conduit (Plastic) 950. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0345 613-07026 *Pull Box (16"x24"x12") 2. 000 0. 000
EACH 0. 000 0. 00
610. 00000 0. 000 0. 00
0350 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
2, 600. 00000 0. 000 0. 00
0355 613-20200 *Luminaire (Install Only) 3. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0360 613- 34400 *Light Standard Metal (40 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0365 613-40010 *Li ght Standard Foundati on 3. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0370 614-00011 Sign Panel (Qass I) 15. 000 0. 000
SF 0. 000 0. 00
29. 00000 0. 000 0. 00
0375 614-00012 Sign Panel (Cass I1) 310. 000 0. 000
SF 0. 000 0. 00
36. 00000 0. 000 0. 00
0380 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 27.000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
561. 00000 0. 000 0. 00
0385 615- 00030 Enbanknent Protector Type 3 1. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00



CONTI D C20068 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20068-BI D ESTI MATE RUN 12/ 31/ 2014
PRQJECT: ER0342- 057 ESTI MATE NO 0002 14: 38: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 621-00450 *Det our Pavenent 3, 780. 000 0. 000
Sy 2,213.000 99, 585. 00
45. 00000 2,213.000 99, 585. 00
0395 621- 00475 *Mai nt enance of Detours 1. 000 0. 000
LS 0. 430 55, 900. 00
130, 000. 00000 0. 430 55, 900. 00
0400 624-27019 *18 Inch Drainage Pipe (Class 7) (Conplete In Place) 315. 000 0. 000
LF 0. 000 0. 00
46. 00000 0. 000 0. 00
0405 624-27025 *24 Inch Drainage Pipe (Oass 7) (Conplete In Place) 124. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
0410 624-27031 *30 Inch Drainage Pipe (Oass 7) (Conplete In Place) 54. 000 0. 000
LF 0. 000 0. 00
84. 00000 0. 000 0. 00
0415 625- 00000 *Construction Surveying 1. 000 0.073
LS 0.014 980. 00
70, 000. 00000 0. 087 6, 090. 00
0420 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 250 166, 000. 00
664, 000. 00000 0. 250 166, 000. 00
0425 626- 01000 *Public Information Services 1. 000 0. 000
LS 0. 250 7,500. 00
30, 000. 00000 0. 250 7,500. 00
0430 627-00005 *Epoxy Pavement Mar ki ng 78. 000 0. 000
GAL 0. 000 0. 00
110. 00000 0. 000 0. 00
0435 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 120. 000 0. 000
GAL 0. 000 0. 00
40. 00000 0. 000 0. 00
0440 627-02010 *Preformed Plastic Pavenent Marking (Type I1) (Inlaid) 6, 423. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00



CONTI D C20068 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 20068-BI D ESTI MATE RUN 12/ 31/ 2014
PRQJECT: ER0342- 057 ESTI MATE NO 0002 14: 38: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 627-30305 *Preformed Plastic Pavement Marking (60 M) 438. 000 0. 000
(Veord-Synbol) SF 0. 000 0.00
17. 00000 0. 000 0. 00
0450 627-30310 *Preformed Plastic Pavenent Marking (60 M) 135. 000 0. 000
(Xwal k- Stop Lin s 0. 000 0. 00
11. 00000 0. 000 0. 00
0455 630- 00000 *Fl aggi ng 403. 000 99. 750
HOUR 303. 250 8,491. 00
28. 00000 403. 000 11, 284. 00
0460 630- 00007 *Traffic Control Inspection 90. 000 44.000
DAY 8. 000 840. 00
105. 00000 52. 000 5, 460. 00
0465 630-00012 *Traffic Control Managenent 180. 000 7. 000
DAY 13. 000 7,150. 00
550. 00000 20. 000 11, 000. 00
0470 630-80336 *Barricade (Type 3 MB) (Tenporary) 10. 000 0. 000
EACH 2.000 110. 00
55. 00000 2.000 110. 00
0475 630-80341 *Construction Traffic Sign (Panel 46. 000 10. 500
EACH 12.500 700. 00
56. 00000 23. 000 1, 288. 00
0480 630-80342 *Construction Traffic Sign (Panel 56. 000 23.500
EACH 4.500 252.00
56. 00000 28. 000 1, 568. 00
0485 630- 80343 *Construction Traffic Sign (Panel 10. 000 4. 000
EACH 1. 000 56. 00
56. 00000 5. 000 280. 00
0490 630-80355 *Portabl e Message Sign Panel 3. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0495 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
yee) EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00



CONTI D C20068 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 20068- Bl D ESTI MATE RUN 12/ 31/ 2014
PRQIECT: ER0342- 057 ESTI MATE NO 0002 14: 38: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 10. 000
EACH 0. 000 0. 00
45. 00000 10. 000 450. 00
0505 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 292. 000 97.500
EACH 48. 500 2,206.75
45. 50000 146. 000 6, 643. 00
0510 630-80370 Concrete Barrier (Tenporary) 2,038. 000 1, 019. 000
LF 0. 000 0. 00
15. 01000 1, 019. 000 15, 295. 19
0515 630- 80380 *Traffic Cone 100. 000 7.500
EACH 0. 000 0. 00
5. 50000 7.500 41.25
0520 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 2. 000 1. 000
(Tenporary)
EACH 0. 000 0. 00
3, 300. 00000 1. 000 3, 300. 00
0525 700- 70010 F/ A M nor Contract Revisions 3,998, 747. 950 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0535 700-70013 F/ A Concrete Pavenent |ncentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0540 700-70016 F/ A Fuel Cost Adj ustnent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0545 700-70018 F/ A Roadway Snoot hness | ncentive 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0550 700-70021 F/ A On- The-Job Trai nee 6, 720. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20068 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 20068-BI D ESTI MATE RUN 12/ 31/ 2014
PRQIECT: ER0342- 057 ESTI MATE NO 0002 14: 38: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0555 700- 70034 F/ A FURNI SH COLD WEATHER PROTECTI ON 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 700- 70035 F/ A PROVI DE ELECTRI CAL SERVI CE FOR PERM LI GHTI NG 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 10, 649, 615.58 $ 571,733.04 $ 683, 857. 02
CAT NOO300 STRUCTURES
0565 206- 00000 *Structure Excavation 892. 000 575. 000
CY 0. 000 0. 00
10. 50000 575. 000 6, 037. 50
0570 206- 00100 Structure Backfill (dass 1) 1, 428. 000 0. 000
CY 0. 000 0. 00
22. 00000 0. 000 0. 00
0575 206- 00200 *Structure Backfill (dass 2) 267. 000 0. 000
CY 0. 000 0. 00
10. 50000 0. 000 0. 00
0580 206- 00360 Mechani cal Rei nforcenent of Soil 1, 428. 000 0. 000
CY 0. 000 0. 00
15. 00000 0. 000 0. 00
0585 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
750. 00000 0. 000 0. 00
0590 403-34751  Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 507. 000 0. 000
TON 0. 000 0. 00
130. 00000 0. 000 0. 00
0595 503-00030 *Drilled Caisson (30 Inch) 843. 000 0. 000
LF 156. 800 36, 064. 00
230. 00000 156. 800 36, 064. 00
0600 503-00048 *Drilled Caisson (48 Inch) 552. 000 0. 000
LF 0. 000 0. 00
429. 00000 0. 000 0. 00



CONTI D C20068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 20068- Bl D ESTI MATE RUN 12/ 31/ 2014
PRQIECT: ER0342- 057 ESTI MATE NO 0002 14: 38: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0605 513-00690 Bridge Drain (Special) 2.000 0. 000
EACH 0. 000 0. 00
8, 200. 00000 0. 000 0. 00
0610 515-00120 Wat er pr oof i ng (Menbr ane) 3, 107. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00
0615 518-01004 Bri dge Expansion Device (0-4 Inch) 219. 000 0. 000
LF 0. 000 0. 00
240. 00000 0. 000 0. 00
0620 601- 03040 Concrete O ass D (Bridge) 1, 563. 000 0. 000
CY 0. 000 0. 00
550. 71000 0. 000 0. 00
0625 602- 00000 *Rei nforcing Steel 91, 089. 000 0. 000
LB 0. 000 0. 00
0. 76000 0. 000 0. 00
0630 602-00020 *Rei nforcing Steel (Epoxy Coated) 299, 615. 000 0. 000
LB 0. 000 0. 00
0. 85000 0. 000 0. 00
0635 604- 25000 Vane Grate Inlet Special 1. 000 0. 000
EACH 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0640 606-11030 *Bridge Rail Type 10M 621. 000 0. 000
LF 0. 000 0. 00
185. 00000 0. 000 0. 00
0645 613-00200 *2 Inch Electrical Conduit 629. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0650 618-00142 Prestressed Concrete | (BT42) 3, 621. 000 0. 000
LF 0. 000 0. 00
186. 00000 0. 000 0. 00

CAT 0300 CURRENT AMI  $ 2,666,914.62 % 36, 064.00 $ 42,101. 50



CONTI D: C20068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 20068-BI D ESTI MATE RUN 12/ 31/ 2014
PRQJECT: ER0342- 057 ESTI MATE NO. 0002 14:38: 27
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0655 620- 00005 Field Ofice (Special) 1. 000 0. 000
EACH 1. 000 50, 000. 00
50, 000. 00000 1. 000 50, 000. 00
0660 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
32, 000. 00000 1. 000 32, 000. 00
0665 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
2,100. 00000 1. 000 2, 100. 00
CAT 0400 CURRENT AMI  $ 84, 100. 00 $ 50, 000. 00 $ 84, 100. 00
PRQJIECT TOTAL CURRENT AMI $ 13,400, 630.20 $ 657,797.04$% 810, 058. 52



